Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.
approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

Failure to obtain this signed

*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

CABELL COUNTY COURTHOUSE

Community Anchor Institution (CAIl) Tenant: County: |[CABELL

Customer: State of WV - BTOP Funding

LCR #: BBO6A01 FTR Project #:{1207576

State Contact: Cindy Smith FTR Contact: | JOSEPH WHEELER
Telephone #: 304.957.6905 Telephone #:|304-522-7587

Building Type: (Select from
Address: 750 5th AVENUE, HUNTINGTON, WV 25701 drop-down):
Central Office = Huntington HNTNWVDT GPS Start: 38.419783, -82.4454 Permanent Governmental
CO: Approximate footage to Central Office 3,200' GPS Stop: 38.419817, -82.445733 Right of Way Considerations:

Brief description of the special

construction work.

FRONTIER WILL SUPPLY 48 FIBERS TO SUPPORT CABELL COUNTY COURTHOUSE.

Description

Acct
code

Footage /
Quantity

Pathways
(existing or
new)

Material
Investment

Engineering
Dollars

Placing
Dollars

Splicing
Dollars

Vendor/
Contractor

Total

Reinforcement/Reusability

Underground Fiber

85c

150

Existing

$71

$4,488

$1,778

$3,332

$9,668.18

100% reusable feeder route

Entrance Fiber

85c

225'

Existing

$1,000

$4,488

$2,390

$1,547

$9,424.30

Entrance cable

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

1 K1 KT KN KT KTKTEE

$0.00

$0.00

TOTAL

375

$1,070.42

$8,976

$4,167

$4,879

$0.00

$19,092.48

Ll

BTOP Specific Information:

Breakdown of Material Investment

Fiber Counts:

Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and

actual)

CORNING SC 48 POS. PNL, 375' 48 FIBER

Broadband use

DTR40001W, 19-24

extra capacity

42 FIBERS
BF, 7-24 DD,
25-48

LCR#BBO6A01 PLANNED 300' FIBER ON LIST, ACTUAL 375' OF FIBER TO BE PLACED . NEW 48 FIBER TO BE

TERMINATED TO NEW 48 POSITION FIBER PANEL IN BASEMENT OF COURTHOUSE, FAR END OF 48 FIBER TO BE
SPLICED TO EXISTING 72 FIBER IN MANHOLE A-4A. NOTE CONDUIT INTO COURTHOUSE FROM 8TH STREET NEARING

CAPACITY

| hereby certify the estimates contained on this LCR approval form are true and accurate.

T AT

9/19/2011

Signature:

Frontier Representative

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

NA SHPO Clearance
NA WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions
(SAC), including but not limited to: environmental assessment, etc.
] - 9/29/2011
Signature: Teresa Schuller, Environmental Project Manager Date
q‘aﬁv A_Q M/\_L/
Approved: 10/6/2011
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
ek os? [ 7 e
Approved: X 10/6/2011
Signature: GIT Michael L. Todorovich, Project Investigator/Project Director Date
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